
BRAC 2005 Closure 
of the 

Mission & Installation Contracting Command (MICC) 
Center – Fort McPherson 

 
 
 
MICC Center - McPherson has begun its trek toward closure.  Our plan calls for 
us to incrementally decrease our mission support until the office closes in 2011, 
according to the schedule below. 
 
We are no longer initiating acquisitions valued in excess of $500M.  Come 
October 2009, we will cease initiating actions valued in excess of $150M.  Then 
in April 2010, we will cease initiating actions valued in excess of $5.5M.  By April 
2011, we will cease providing local purchase and Government Purchase Card 
support.   
 
As we draw down, our mission and personnel will transition to MICC Center – 
Fort Bragg, MICC Center – Fort Sam Houston, and MICC Directorate of 
Contracting – Fort Gordon, as applicable.  Although those offices may 
initiate/execute the acquisitions, we will continue to work with all our customers to 
facilitate uninterrupted contracting support during this transitional period.  
 
 
 

MISSION Time Period 

Fully Operational Until Jan 2009 

Reduce Enterprise & 
Migration Pre-Award Jan 2009 – Oct 2009 

Reduce Enterprise post-award & 
Issuance of Task Orders Oct 2009 – Apr 2010 

Reduce Contract/TO Post-award Apr 2010 – Oct 2010 

Reduce Local Purchase Pre-Award &
Post-Award & GPC Oct 2010 – Apr 2011 

Deactivation Apr 2011 – Jul 2011 

 


